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Unconnected Healthcare Providers  

Health Information Exchange (HIE) Grant Program 

 

November 15, 2012 
 
Manisha Patel 
Project Manager 
Arizona Strategic Enterprise Technology (ASET) Office 
State of Arizona 
100 N. 15th Avenue, Suite 400 
Phoenix, AZ 85007 
 
Dear Ms. Patel: 

Villa Maria Care Center is a long term care facility providing skilled nursing and assisted living services in Tucson, 
Arizona.  On behalf of the ownership entities of Villa Maria and as President of CopperSands, Inc. (the company 
providing operational management to Villa Maria Care Center) I am pleased to say that we are quite enthusiastic 
about this program and are eager to develop and implement a health information exchange (HIE) solution that 
will provide more cohesive and comprehensive medical records for the people entrusted to our care as they 
transition between providers within the Tucson community. Should you have any questions, please feel free to 
contact Michelle Hill, our Director of Information Systems, at 602‐708‐4979 or mikhill@coppersandsinc.com. 
 
Sincerely, 

 
Mary Leach 
President, CopperSands, Inc. 
 
Executive Sponsor: 
  Mary Leach, President, CopperSands, Inc. 
 
Applicant and Project Lead: 
  Michelle Hill 
  Director of Information Systems 
  CopperSands, Inc. 
  3602 E. Greenway Rd., Ste 104 

Phoenix, AZ 85032 
mikhill@coppersandsinc.com 
O: 602‐368‐8203 | C: 602‐708‐4979 

 
Amount Requested:  $42,210 



Villa Maria Grant Application 
 

Project Description & Collaborative Structure 
 
Villa Maria Care Center (Villa Maria) is a long term care facility that offers compassionate and personal 
skilled nursing care, rehabilitation, and assisted living services to seniors in the Tucson area.  
CopperSands, Inc. manages the property and one of its principals has had partial ownership of the 
facility for over 11 years.   Villa Maria is able to provide advanced skilled nursing services such as 
physical, speech, and occupational therapy, respiratory care, ostomy care, gastronomy and N.G. tube 
feedings, pressure ulcer/wound care, oxygen therapy, I.V. therapy, pain management, diabetes 
management, restorative nursing programs, discharge planning, and dialysis treatment continuity by 
developing a team of highly trained licensed nursing professionals, aides and rehabilitation guest 
associates.  A large component of Villa Maria’s mission is to provide care for underserved populations.   
The current average age of our resident population is 78.89 years.  Of those residents, on average for 
2012, 69.9% of our patient days have been covered under a variety of Arizona Health Care Cost 
Containment (AHCCCS) health plans such as Mercy Care and Evercare.   
 
One of the keys to Villa Maria’s success has been the early adoption of cutting edge technology solutions 
to support our clinical and financial services.  Villa initially began using a custom electronic health record 
(EHR) system in concert with Keane NetSolutions services in March of 2006.  Then, the facility 
transitioned to a new system in late 2010, when they implemented PointClickCare’s fully integrated EHR 
solution.  Though PointClickCare (PCC) is capable of developing HL7 interfaces in order to provide 
integration with other EHR systems such as Optima, Curaspan, and AllScripts, the degree with which 
they are able to integrate is somewhat limited.  For example, Villa Maria’s therapy company, Infinity 
Rehab, has to create and provide us with a text document detailing the therapy services provided to our 
residents.  This document is then manually uploaded into PCC.  The text document must be formatted to 
PCC’s exact specifications or the upload will fail.  The inadvertent insertion of just one extra blank space 
can mean hours of time spent searching for and correcting the errors so that the file will upload.   
 
Villa Maria has also found PCC to be unwilling to provide integration with other EHR systems that are in 
direct competition with them, for example MDI, the EHR that is used by Villa Maria’s preferred radiology 
company.  As a result, the radiology reports that Villa Maria receives have to be scanned and uploaded 
to PCC to be included in a resident’s medical record.  This is also true of lab results received from 
LabCorp and Sonora Quest Laboratories.  The receipt of lab results is further complicated in that they 
are received in a variety of ways, via email, fax, and snail mail, and often times multiple duplicate copies 
of the same results are sent at different times.  It thus takes additional staff time to sort through the 
results to determine which reports have already been uploaded into PCC and which have not.  Villa 
Maria would like to explore solutions to these issues during the health information exchange (HIE) 
strategic planning process detailed in this proposal.  A full HIE strategic plan will help to prioritize Villa 
Maria’s needs and identify HIE solutions to meet these needs. 
 
The limited or lack of integration between disparate systems also impacts the admission, discharge and 
transfer of residents between the various providers in the community.  Key employees at Villa Maria 
have recently been given access to Tucson Medical Center’s (TMC’s) Epic EHR system.  Being able to 
access patient records electronically greatly streamlines the referral and transfer of patients from TMC 
to Villa Maria, however Villa Maria is still unable to electronically transfer necessary any patient records 



from PCC to TMC’s system.  For the other health care providers with which Villa Maria exchanges patient 
records, that exchange usually occurs through the physical delivery of paper copies or via facsimile. 
 
The primary health care entities that Villa Maria would like to exchange data with electronically through 
the adoption of one or more HIE solutions include TMC, St. Joseph’s Hospital, St. Mary’s Hospital, 
Southern Arizona Veterans Administration (VA) Health Care System, Pacific Mobile Radiology, Sonora 
Quest Laboratories and LabCorp.   The use of one or more integrated HIE solutions would provide a 
much more secure, rapid and efficient means of relaying critical medical information such as care 
summaries, progress notes, medication records, lab results and discharge records as patients transition 
between the various health care providers in the Tucson community.   
 
Through this grant project, Villa Maria would like to receive summary of care records when one of its 
residents is admitted and then discharged from a local hospital.  Additionally, with the majority of Villa 
Maria lab orders are processed via LabCorp and Sonora Quest Laboratories, having a way to send orders 
and receive the results for these orders electronically would greatly benefit the organization.  Planning 
for and implementing solutions to address both of these requests would create significant efficiencies 
for Villa Maria and would increase the coordination of care for their residents, including maintaining 
more accurate and complete medical records.  Some of the efficiencies and improvements that will be 
gained through an HIE solution set include: 

 Villa Maria employees would spend less time tracking down patient information from the 
hospitals, allowing them to have time for other important care coordination activities 

 Lab orders and results, if exchanged electronically, could be incorporated directly into the 
facility’s EHR, allowing all patient information to be in one place, ensuring better care 
coordination 

 Developing a comprehensive HIE strategic plan will prepare the organization for participation in 
longer term care coordination initiatives, such as accountable care organizations 

 Electronic exchange of patient information will reduce the risk of breaches of patient 
confidentiality inherent with the physical transfer of hard copy documentation over distances 

 
Given the strategic needs of Villa Maria that have been identified through the grant application process, 
it is anticipated that the first phase of implementing the HIE strategic plan will include three HIE 
solutions: (1) Direct Exchange, (2) access to the Health Information Network of Arizona (HINAz) virtual 
health record (VHR) and (3) a possible interface to one of the entities mentioned above.  These solutions 
will be further vetted during the strategic planning process, however, this application is created with 
these possible solutions in mind. The initial phase of HIE implementation will be accomplished through 
this grant program, but depending on the timing and complexities of HIE solutions recommended and 
approved through the strategic planning process, it is anticipated that there will be ongoing HIE strategy 
implementation after the grant is complete. 
 
CopperSands, Inc., the management company that manages the operations of Villa Maria, will serve as 
the fiscal agent on this grant project and Michelle Hill, the Director of Information Systems for 
CopperSands, Inc. will be the project lead.  Michelle’s resume is attached to this application. 
 

Project Work Plan  
 
The project work plan will be divided into two phases: 

1) Health information exchange strategic plan development 



a. Purpose:  Identify the electronic health information sharing needs of 
Springdale/Symphony and develop solutions for the identified needs, including 
identification of the functional and technical requirements of the recommended 
solutions.   

b. Goal: Develop a comprehensive health information exchange strategic plan for both 
Springdale and Symphony facilities, based on needs, priorities and requirements 
identified. 

2) Health information exchange implementation 
a. Purpose:  Improve care coordination of Springdale/Symphony patients through the use 

of health information exchange.  
b. Goal: Plan, negotiate, develop and implement at least one health information exchange 

solution from the Springdale/Symphony HIE strategic plan, including interface 
development and implementation, if required. 

 
The key activities associated with each phase of the project, including a brief description of each activity, 
the key resources responsible for the activity and the target date for completion, are listed in the tables 
below.  All reports and other requirements of the grant will be incorporated into the timeline, once the 
award is made and the details of those requirements and associated deadlines are known. 
 

HIE Strategic Plan Development 

Activity  Outcome/Goal  Resources  Target 
Completion

Initial planning meeting 
with applicant and HIE 
consultants 

Reconfirm project goals, 
introduce all team members, 
review project activities and 
timeline 

REC consultants, Villa Maria 
team 

January 15, 
2013 

Conduct HIE readiness 
assessment for Villa 
Maria 

Identify current HIT and HIE 
adoption status, identify gaps 
and solutions 

REC consultants, project 
lead, IT lead, director of 
nursing, admissions director 

January 31, 
2013 

Meet with key Villa 
Maria stakeholders 

Confirm possible HIE strategies 
for connecting with key 
stakeholders 

REC consultants, project 
lead, IT lead 

February 
28, 2013 

Discuss possible HIE 
solutions 

Recommend HIE solutions and 
receive feedback 

REC consultants, project 
lead, IT lead, admissions 
director, director of nursing 

February 
28, 2013 

Identify functional and 
technical requirements 

Prioritize needs versus wants for 
data exchange 

REC consultants, project 
lead, IT lead, admissions 
director, director of nursing 

March 1, 
2013 

Draft HIE strategic plan  Consolidate solutions and plans 
for implementation into concise 
document 

REC consultants  March 8, 
2013 

Review HIE strategic 
plan and provide 
feedback 

Villa Maria to review and 
provide feedback to consultants 

Project lead, IT lead, 
admissions director, director 
of nursing 

March 15, 
2013 

Finalize HIE strategic 
plan 

Confirm final HIE solutions and 
plan/timeline for 
implementation 

REC consultants  March 29, 
2013 



 

HIE Implementation 

Activity  Outcome/Goal  Resources  Target 
Completion

Sign‐up for HIE solutions 
and pay associated fees 

Secure HIE solution(s)  Project lead, IT lead  April 12, 
2013 

Conduct workflow 
redesign related to HIE 
solutions 

Minimize disruption to practice 
while increasing efficiency and 
care coordination 

REC consultant ‐ health 
informatics specialist, 
admissions director, director 
of nursing, medical record 
aid 

April 30, 
2013 

Identify tables, 
variables, formats, and 
function of data for data 
exchange 

To facilitate the 
implementation plan  

REC consultant, IT lead  April 30, 
2013 

Create implementation 
timeline for each facility 
 

Consistent understanding of all 
project activities, assignments 
and deadlines 

REC consultant ‐ health 
informatics specialist 

April 30, 
2013 

Conduct training with all 
affected facility 
employees 

Complete understanding of HIE 
solution for all impacted 
employees 

REC consultant ‐ health 
informatics specialist, 
director of nursing, 
admissions director, medical 
record aid, end users 

May 24, 
2013 

“Go live” with 
implementation 

Smooth transition to new HIE 
solution 

REC consultants, project 
lead, IT lead, director of 
nursing, admissions director, 
medical record aid, end 
users 

May 29, 
2013 

Evaluate 
implementation and 
adjust workflow, if 
needed 

Implement tweaks to 
implementation, if needed, to 
ensure ongoing success 

REC consultants, project 
lead, IT lead, director of 
nursing, admissions director 

June 14, 
2013 

Project wrap‐up and 
final report 

Summarize current status, 
identify next steps for HIE 
beyond grant period 

REC consultants, project 
lead, IT lead, director of 
nursing, admissions director 

June 28, 
2013 

** Note:  All of the activities and related information in the table above is based upon very high level 
milestones for HIE implementation.  The details of these activities will be determined within the 
strategic planning process, once the final HIE solutions are identified. 
 
Communications Plan 
Throughout the project, the REC consultants will provide consistent dialogue via email, phone and 
meetings with all key project team members at Villa Maria.  A project plan will be developed, with 
specific tasks, assigned team members and deadlines and the REC consultants will track against this plan 
with ongoing follow‐up if activities are not completed in a timely manner.  If deadlines are consistently 
missed, the project lead and key team members will be convened to adjust the timeline, if needed, and 
discuss alternative strategies to ensure that project is completed on time and that all project goals and 
objectives are met. 



Staff Training Plan 
The REC consultants will work with the project lead, admissions director and director of nursing to 
identify which facility employees will need to be trained on the HIE solution(s).  A training plan will be 
developed with input from both the consultants and the facility project team based on best practices 
and lessons learned.  Training will include a technical review of the HIE solution(s), as well as on‐site 
presence and on‐going training during “go‐live” and follow‐up training a couple weeks post go‐live, as 
needed.  An evaluation of the training will be conducted, with remediation of any identified issues, as 
needed. 
 
Project Team 
There are ten key members of the project team listed below. In addition to this project team, various 
employees at both facilities will be engaged in different parts of the project, including training and 
implementation. 
 

Project Team 

Name  Title  Organization  Role 

Michelle Hill  Director of 
Information Systems 

CopperSands, Inc.  Project lead 

Bobi Bishop‐
Billetdeaux 

Corporate Controller  CopperSands, Inc.  Fund management and fiscal 
reporting  

Bob Ostrogorski   Maintenance 
Supervisor  

Villa Maria Care 
Center 
 

IT lead, provides management 
and support of IT environment 
at Villa Maria 

Dorothy Dean   Director of Nursing  Villa Maria Care 
Center 
 

Assistance with project planning 
and end user training during 
implementation 

Norah Rios Velez   Medical Record Aid  Villa Maria Care 
Center 
 

Assistance with project planning 
and end user training during 
implementation 
 

John Carver  
 

Admissions/Marketing 
Director 

Villa Maria Care 
Center 
 

Assistance with project planning 
and end user training during 
implementation 
 

Melissa Rutala, 
MPH 

Chief Executive 
Officer 

Arizona Health‐e 
Connection 

Strategic advising, HIE strategic 
plan oversight 

To Be Determined  Senior Coordinator  Arizona Health‐e 
Connection 

Project management during 
strategic plan phase 

Kim Salamone, PhD  Vice President, Health 
IT 

Health Services 
Advisory Group 

Technical advising, HIE 
implementation phase oversight 

To Be Determined  Health Informatics 
Specialist 

Health Services 
Advisory Group 

Project management and other 
technical assistance during 
implementation phase 

All in kind support will be contributed via the internal time, effort and resources that Villa Maria project 
team members and employees contribute to the project, as well as the time, effort and resources that 
key health care stakeholders contribute to the project.  The estimates of internal in kind time and 
resources are listed in the line item budget section, as well as in the budget narrative. 



Budget  
 
Line Item Budget/Budget Narrative 
A line item budget for both grant funds and in‐kind contributions are listed below.  Subsequently, a 
description of all budget items is incorporated as the budget narrative. 
 

Grant Funds Budget 

ITEM  TOTAL 
HOURS/QUANTITY 

RATE/COST  TOTAL 

REC Membership Fee  1  $ 510  $ 510 

REC Consultant – AzHeC CEO  18 hours  $ 225/hour  $ 4,050 

REC Consultant – AzHeC Senior Coordinator  40 hours  $ 75/hour  $ 3,000 

REC Consultant – VP, Health IT  20 hours  $ 250/hour  $ 5,000 

REC Consultant – Health Informatics Specialist  50 hours  $ 135/hour  $ 6,750 

HINAz Viewer Fees  $150/account  26  $ 3,900 

Direct Exchange Fees  $250/account  16  $ 4,000 

PCC Interface Fee  1  $15,000  $ 15,000 

TOTAL  $ 42,210 

 

In Kind Contributions Budget 

ITEM  TOTAL 
HOURS/QUANTITY

RATE/COST  TOTAL 

Project Lead – Michelle Hill  100 hours  $ 41/hour  $ 4,100 

Financial Lead ‐ Bobi Bishop‐Billetdeaux   15 hours  $ 29/hour  $ 435 

IT Lead – Bob Ostrogorski  40 hours  $ 27/hour  $ 1,080 

Director of Nursing ‐ Dorothy Dean  40 hours  $ 37/hour  $ 1,480 

Medical Records Aid – Norah Rios Velez  40 hours  $ 16/hour  $ 640 

Admissions/Marketing Director – John Carver  40 hours  $ 16/hour  $ 640 

End Users – MDs, DOs  65 hours  $ 300/hour  $ 19,500 

End Users – RNs, LPNs, PAs, NPs  50 hours  $ 50/hour  $ 2,500 

Sonora Quest Laboratories Team  10 hours  $ 150/hour  $ 1,500 

Tucson Medical Center Team  10 hours  $ 150/hour  $ 1,500 

TOTAL  $ 33,375 

 
Grant Funds Budget Narrative 
The budget narrative for all items that will be paid for using awarded grants funds are listed below. 
 
Consultants/Contractors. 
Arizona Regional Extension Center (REC). 
The REC is a program led by Arizona Health‐e Connection, the statewide non‐profit tasked with 
coordination and assistance with health IT and HIE adoption across Arizona.  The REC offers a range of 
consulting services, including project management, health IT and HIE readiness assessments, training, 
implementation support, etc.  The specific items below have been included in the project budget. 
 

 REC Membership Fee.   
To receive consulting services from the REC, all health care entities must join the REC as a 



member.  The membership fee is based on the number of providers in the organization.  Based 
on the number of MDs, DOs, NPs and PAs at Villa Maria, the membership dues will be $510.  
This incorporates a 15% discount off the normal dues rate of $600, since Villa Maria is a member 
of the Arizona Health Care Association. 
 

 REC Consultant – AzHeC CEO.  Melissa Rutala, MPH. 
This position will provide general HIE strategic consulting and advice, as well as general 
oversight and management of the HIE strategic planning process.  Rate = $225/hour 

 

 REC Consultant – AzHeC Senior Coordinator.  To be determined.  
This position will provide project management support during the HIE strategic planning phase, 
as well as drafting of the HIE strategic plan, working with Villa Maria on feedback for the plan 
and developing the final HIE strategic plan.  Rate = $75/hour 

 

 REC Consultant – VP, Health IT.  Kim Salamone, PhD. 
This position will provide strategic and technical consulting and advising, as well as general 
oversight and management of the HIE implementation process.  Rate = $250/hour 

 

 REC Consultant – Health Informatics Specialist.  To Be Determined.   
This position will provide project management support during the planning and implementation 
phases of the project, as well technical assistance during the implementation phase.  This 
technical assistance will include, but will not be limited to, technical requirements development 
and finalization, workflow assessment and redesign, staff training, evaluation and monitoring.  
Rate = $135/hour 

 
Other. 
Health Information Network of Arizona (HINAz) Fees.   
The HINAz fees include access to the HINAz virtual health record (VHR) for 26 physicians at Villa Maria.  
Additional employees within both facilities will be given access to the VHR, with no additional fees 
required.  Access to the VHR will allow users to see patient records (including demographics, lab results, 
medications, discharges, progress notes and radiology images) from all health care entities that are 
contributing information to HINAz. The cost for VHR access is $150/physician. 
 
Direct Exchange Fees.   
Direct Exchange is a secure messaging platform for health care providers and professionals to transmit 
patient health care information securely and privately.  This budget item includes purchasing 16 Direct 
Exchange accounts for employees at Villa Maria that regularly access and transmit patient information.  
The cost of an account is approximately $250/account.  This includes an annual security certificate and 
monthly account fees.   
 
PCC Interface Fee.   
It is anticipated that Villa Maria will need to purchase and implement an interface from their HER 
vendor, PCC, in order to connect bidirectionally with at least one of the health care providers listed.  The 
cost of development and implementation of the interface is estimated to be $15,000.     
 
In Kind Contributions Budget Narrative 
The budget narrative for all items that will be tracked to cover the 50% match required by the grant are 
listed below. 



Salary and Fringe. 
Project Lead – Director of Information Systems. Michelle Hill.  (approximately 100 hours)   
The project lead will provide general management and oversight of the entire project.  This includes, but 
is not limited to contracting with and oversight of REC consultants, decision maker for HIE solutions 
implemented, etc.  Rate = $41/hour (includes salary and fringe) 
 
Finance Lead ‐ Corporate Controller.  Bobi Bishop‐Billetdeaux.  (approximately 15 hours)   
This position will provide general oversight of the project from a financial perspective, including fiscal 
management and reporting, contract administration and fund management.  Rate = $29/hour (includes 
salary and fringe) 
 
IT Lead ‐ Maintenance Supervisor.  Bob Ostrogorski.  (approximately 40 hours)   
The IT lead will provide general management and oversight of all onsite IT related activities on the grant.  
This includes, but is not limited to feedback on technical and functional requirements, feedback during 
readiness assessment, and overseeing the implementation of all HIE solutions onsite. Rate = $27/hour 
(includes salary and fringe) 
 
Director of Nursing. Dorothy Dean.  (approximately 40 hours)   
This position will provide assistance with project planning, provide feedback during discussion of 
possible HIE solutions and each solution’s impact on workflow and assistance with end user training 
during implementation.  Rate = $37/hour (includes salary and fringe) 
 
Medical Records Aid.  Norah Rios Velez.  (approximately 40 hours)   
This position will assist with project planning and end user training during implementation.  Rate = 
$16/hour (includes salary and fringe) 
 
Admissions/Marketing Director. John Carver.  (approximately 40 hours)   
This position will assist with project planning and end user training during implementation. Rate = 
$16/hour (includes salary and fringe) 
 
Villa Maria End Users (approximately 115 hours)   
All end users – including both physicians (26 physicians, 2.5 hours each = 65 hours total) and other 
health care providers (20 professionals, 2.5 hours each = 50 hours each) – will spend time training and 
implementing the selected HIE solution.  Rate = $300/hour for physicians and $50/hour for all other 
health care providers (includes salary and fringe) 
 
Sonora Quest Laboratories & Tucson Medical Center Health IT Teams (approximately 10 hours each)   
Senior management and the health IT team at Sonora Quest Laboratories and Tucson Medical Center 
have agreed to meet with REC consultants and Symphony/Springdale team to discuss possible HIE 
solutions.  Rate = $150/hour (includes salary and fringe) 
   



Michelle Hill 
Director of Information Systems 
CopperSands, Inc. 
3602 E. Greenway Rd., Suite 104 
Phoenix, AZ 85032 
Ph. 602‐368‐8203 x204 
mikhill@coppersandsinc.com 
 

Description 
 
Highly analytical and organized professional with over 12 years of experience assessing current IT 
systems and developing positive changes that drive organizational excellence.  Detail‐oriented problem 
solver that can efficiently identify the root causes of issues and that can determine and effectively apply 
appropriate solutions.  Superior communication and interpersonal skills with a reputation for building 
strong business relationships and collaborating effectively at all levels.  
 

Professional Experience 
 
November 2007 – Present 
Director of Information Systems 
CopperSands, Inc. 
 
Overall roles: 
 To provide leadership and management of the information technology needs for CopperSands, 

Inc. and the health care facilities managed by them ensuring: 
o Efficient and effective service delivery within allocated budgets 
o Compliance with relevant legislation and regulations 
o Co‐ordination with external partners and other appropriate local, national and statutory 

agencies and funding bodies 
o Effective contribution to the achievement of the company’s strategic aims and 

objectives 
 Effectively contribute to the development of the University’s overall vision and strategic 

objectives with particular responsibility for the following services: 
o Data based information systems 
o Related policies and standards for technical architecture and security 
o Data Protection and Freedom of Information 
o Project Management 
o Voice based information systems 

 Develop and maintain the information systems and technology strategy for the company. 
 Develop realistic and deliverable plans for investment in systems and technology, ensuring this 

is synchronized with user needs. 
 Develop standards and policies in support of the strategy including technical architecture and 

information security, and ensure company‐wide compliance with such standards. 
 Work with the department managers across the company to ensure that current and planned 

information systems deliver value for money / business benefit. 
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November 9, 2012 

Manisha Patel 

Project Manager 

Arizona Strategic Enterprise Technology (ASET) Office 

State of Arizona 

100 N. 15th Avenue, Suite 400 

Phoenix, AZ 85007 

 

Dear Manisha: 
 

On behalf of Sonora Quest Laboratories, I am very pleased to write this letter of support for 

CopperSands to include in their application to participate in the Arizona Strategic Enterprise 

Technology’s (ASET) Unconnected Healthcare Providers Health Information Exchange (HIE) 

Grant Program 

 

Sonora Quest Laboratories is an integrated laboratory system servicing over 7,000 clients 

throughout Arizona including hospitals, physicians, and managed care organizations. We have 

approximately 2,600 employees statewide and perform over 70,000 diagnostic tests per day. Our 

comprehensive on-site test menu encompasses testing from routine to esoteric cytogenetic 

studies.   

 

Key values within the Sonora Quest Laboratories system are compassion, collaboration and 

quality. Our passion is to provide every patient and every customer with services and products of 

uncompromising quality - error free, on time, every time. We believe in teamwork and the 

limitless possibilities of collaborative energy. We achieve excellence by putting collective goals 

ahead of personal interests. We support and encourage open communication and meaningful 

cooperation among colleagues from varying backgrounds and disciplines.  

 

Villa Maria, a long term care facility managed by CopperSands which serves the Tucson area, is 

distinguished from other long term care facilities for their pursuit of new technology to improve 

patient care. Villa Maria has implemented an electronic health record system, but one area where 

the organization would like to improve is in the exchange of information electronically with other 

health care facilities and providers.  Specifically, Villa Maria has recognized the need to have an 

electronic connection for the secure and private exchange of patient’s lab orders and results with 

Sonora Quest.  We are supportive of this initiative and will assist Villa Maria with the exploration 

of viable HIE options with Sonora Quest Laboratories. 

 

Our commitment to the promotion of HIT and HIE in Arizona is evidenced by my service and 

participation on the Board of Directors and Executive Committees for both Arizona Health-e  
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Connection (AzHeC) and Health Information Network of Arizona (HINAz), as well as serving as 

the Board Chair for AzHeC.  Through this participation as well as through my personal 

commitment to assisting long term care facilities with health IT and HIE adoption, I am pleased to 

offer my support to Coppersands.   

 

In addition to general support for their application, Sonora Quest agrees to meet with 

Coppersands and Villa Maria staff to explore various options for HIE solutions that will be 

beneficial to both of our organizations.  This will help to ensure the safest, most efficient and 

effective exchange of the patient’s health records as they transition from the hospital system to the 

long term care system.   

 

Historically, long term care organizations have often been left out of the innovative planning and 

adoption of HIT and HIE, even as the need for these services continues to grow with longer life 

expectancies and the aging baby boomer population.  Coppersands and Villa Maria should be 

commended for their work in this area to date, and for taking a lead in exploring and 

implementing HIE solutions.   

 

In conclusion, Sonora Quest Laboratories strongly recommends Coppersands and Villa Maria for 

receipt of a grant award through the ASET Unconnected Healthcare Providers HIE Grant 

Program, to support their HIE initiatives.  

   

Sincerely, 

 
David A. Dexter 

President & CEO 

 



 
 

3480 E. Britannia Drive, Suite 120 
Tucson, Arizona 85706 

(520) 309-2944 

 

November 14, 2012 

Manisha Patel 
Project Manager 
Arizona Strategic Enterprise Technology (ASET) Office 
State of Arizona 
100 N. 15th Avenue, Suite 400 
Phoenix, AZ 85007 

Dear Ms. Patel: 

The core mission of Health Information Network of Arizona (HINAz) is to make health 

information exchange (HIE) connectivity available for providers of health care across the State of 

Arizona.   HINAz wholeheartedly supports the objective of the Unconnected Healthcare 

Providers HIE Grant Program being offered by the Arizona Strategic Enterprise Technology office 

(ASET).  It constitutes significant support to providers of health care to make exchange possible 

at local and state‐wide levels. 

HINAz supports the application for the Unconnected Providers grant being made by Villa 

Maria/CopperSands and will actively work with this applicant toward the success of the 

program, including coordination and execution of activities involving connectivity to HINAz. 

 

Sincerely, 

 

Kalyanraman Bharathan 

Executive Director 

 






